COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/27/2004

ESTIMATE SUMMARY 10:53:59
CONTID: C14692 ESTIMATE NO: 0002 PROG SPEC YR:1999
PCN: 14692-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 24.5 DAYS TIME ALLOW: 45 WORK DAYS
CLIFTON TO PALISADE PERCENT TIME: 54.44 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: STA 0063-016
CLIFTON TO PALISADE
NAME OF ROAD: 6
PROJECT COUNTIES: MESA
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 07/25/2004 DATE TIME STARTED 06/15/2004
1225 SO. 7TH. STREET DATE LET 03/25/2004 DATE WORK BEGAN 06/15/2004
DATE AWARDED 04/12/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/23/2004 DATE ACCEPTED
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 06/15/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,644,574.10 PARTICIPATING $ 977,603.58 $ 695,102.04
AWARD PROJECT AMT: $ 1,526,492.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 59.44% TOTAL EARNINGS 977,603.58 695,102.04
FUNDS AVAILABLE: $ 666,970.52 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 977,603.58 695,102.04
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,907.43 -1,114.06
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 974,696.15 693,987.98
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 974,696.15 693,987.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 693,987.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14692-BID ESTIMATE RUN 07/27/2004
PROJECT: STA 0063-016 ESTIMATE NO: 0002 10:53:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - BID ITEMS

0005 202-00204 *REMOVAL OF CURB, GUTTER AND SIDEWALK 257.100 82.000
LF 175.100 1,926.10
11.00000 257.100 2,828.10
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 20,431.000 14,003.000
sy 0.000 0.00
2.40000 14,003.000 33,607.20
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 25.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0020 203-01500 BLADING 60.000 0.000
HOUR 0.000 0.00
143.00000 0.000 0.00
0025 203-01597 *POTHOLING 10.000 0.000
HOUR 0.000 0.00
133.00000 0.000 0.00
0030 210-04010 *ADJUST MANHOLE 14.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0035 210-04050 *ADJUST VALVE BOX 26.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0040 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,124.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0045 304-07000 AGGREGATE BASE COURSE (CLASS 7) 2,041.000 0.000
TON 1,232.620 14,791.44
12.00000 1,232.620 14,791.44
0050 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,418.000 1,162.680
TON 193.130 8,497.72
44.00000 1,355.810 59,655.64
0055 403-09500 *FURNISH HOT BITUMINOUS PAVEMENT 15,943.000 1,589.180
TON 9,146.600 219,518.40

24.00000 10,735.780 257,658.72
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PCN: 14692-BID ESTIMATE RUN 07/27/2004
PROJECT: STA 0063-016 ESTIMATE NO: 0002 10:53:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - BID ITEMS

0060 405-00300 *HEATING AND REPAVING TREATMENT 180,678.000 19,336.000
sy 111,444.000 239,604.60
2.15000 130,780.000 281,177.00
0065 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 992.000 87.410
TON 495.780 84,282.60
170.00000 583.190 99,142.30
0070 411-90010 *ASPHALT REJUVENATING AGENT 10,842.000 1,305.000
GAL 5,692.000 9,676.40
1.70000 6,997.000 11,894.90
0075 420-00500 GEOTEXTILE (PAVING) 1,613.000 0.000
SY 1,613.000 4,839.00
3.00000 1,613.000 4,839.00
0080 518-03000 *SAWING AND SEALING BRIDGE JOINT 78.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0085 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 338.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0090 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0095 608-00010 *CONCRETE CURB RAMP 71.000 0.000
SY 44.490 7,118.40
160.00000 44.490 7,118.40
0100 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 98.000 0.000
LF 98.000 2,352.00
24.00000 98.000 2,352.00
0105 609-22022 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION II-B) 229.500 65.000
LF 164.500 7,402.50
45.00000 229.500 10,327.50
0110 614-80387 *RUMBLE STRIP (GRINDING) 12,772.000 0.000
LF 0.000 0.00

0.50000 0.000 0.00
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PCN: 14692-BID ESTIMATE RUN 07/27/2004
PROJECT: STA 0063-016 ESTIMATE NO: 0002 10:53:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY - BID ITEMS
0115 626-00000 *MOBILIZATION 1.000 0.500
LS 0.500 65,000.00
130,000.00000 1.000 130,000.00
0120 627-00005 *EPOXY PAVEMENT MARKING 527.000 0.000
GAL 135.120 6,620.88
49.00000 135.120 6,620.88
0125 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 744.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
11.00000 0.000 0.00
0130 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,424.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
9.00000 0.000 0.00
0135 629-01031 *SURVEY MONUMENT (TYPE 3A) 8.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0140 630-00000 *FLAGGING 4,000.000 415.250
HOUR 754.500 15,090.00
20.00000 1,169.750 23,395.00
0145 630-00007 *TRAFFIC CONTROL INSPECTION 18.000 2.000
DAY 8.000 560.00
70.00000 10.000 700.00
0150 630-00012 *TRAFFIC CONTROL MANAGEMENT 45.000 10.000
DAY 16.000 5,120.00
320.00000 26.000 8,320.00
0155 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 2.000
EACH 0.000 0.00
43.00000 2.000 86.00
0160 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 92.000 30.000
EACH 5.000 245.00
49.00000 35.000 1,715.00
0165 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 1.000 0.500
TYPE)
EACH 0.000 0.00
486.00000 0.500 243.00
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PCN: 14692-BID ESTIMATE RUN 07/27/2004
PROJECT: STA 0063-016 ESTIMATE NO: 0002 10:53:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY - BID ITEMS

0170 630-80359 *PORTABLE MESSAGE SIGN PANEL 45.000 2.500
DAY 24.000 1,944.00
81.00000 26.500 2,146.50
0175 630-80360 *DRUM CHANNELIZING DEVICE 65.000 19.000
EACH 13.500 513.00
38.00000 32.500 1,235.00
0180 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0185 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 15.000 0.000
EACH 0.000 0.00
51.00000 0.000 0.00
0190 630-80380 *TRAFFIC CONE 300.000 150.000
EACH 0.000 0.00
9.00000 150.000 1,350.00
0195 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70021 F/A OJT 576.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0205 700-70022 F/A OJT PILOT 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70025 F/A QUALITY INCENTIVE PAYMENT 49,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 1,628,174.10 $ 695,102.04 % 961,203.58
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PCN: 14692-BID ESTIMATE RUN 07/27/2004
PROJECT: STA 0063-016 ESTIMATE NO: 0002 10:53:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

0220 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,400.00000 1.000 7,400.00
0225 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0230 620-00020 *SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 16,400.00 $ 0.00$ 16,400.00

PROJECT TOTAL CURRENT AMT § 1,644,574.10 $ 695,102.04 % 977,603.58



